Jill Schunk, AVP Procurement Services
Joan Hagen, AVP & University Controller
Rob Lowden, AVP Enterprise Systems
WHAT IS PROJECT RECHARGE?

Update, replace, & consolidate

Kuali Financial System
• Updated to the latest version

Travel and Expense System
• Replacing TEM with a new system based on Chrome River

Procure to Pay (P2P) System
• Consolidating various purchasing functions into a single marketplace Procure to Pay (P2P) system
WHY RECHARGE?

**recharge**: (verb) to refresh or restore; revitalize

- Improve user experience
- Streamline policy and procedure
- Increase audit and analytics capability
- Add new tools and automation
2017-2018 TIMELINE

- KFS UPGRADE WORK COMPLETE
- TRAVEL CONFIGURATION BEGINS
- TRAVEL CONFIGURATION COMPLETE
- TRAVEL UNIVERSITY WIDE ADOPTION
- TEM RETIREMENT
- PUR RETIREMENT
- KFS UPGRADE IN PRODUCTION
- P2P CONFIGURATION BEGINS
- P2P CONFIGURATION COMPLETE
- P2P UNIVERSITY WIDE ADOPTION
PROJECT STATUS

**KFS Upgrade** February 12, 2018
- Initial functionality testing in progress.
- Current testing includes existing functionality, new bug fixes, integrations and reporting.

**Travel and Expense System** Early 2018
- RFP process complete and Chrome River selected.
- Cloud application in which travel and pcard expense reports will be initiated and approved.
- Configuration and integration work underway.

**Procure to Pay System** Late 2018
- RFP process ongoing. Proposal currently under review.

*Update as of September, 2018*
CHROME RIVER SNEAK PEEK
STAY INFORMED OF NEW DEVELOPMENTS

Updates on Project Recharge will continue as it progresses

- Soon: Targeted updates to specific audiences
- Updates from us: Meetings and infoshares
- More information, timeline, and continuous updates: uits.iu.edu/projectrecharge